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ESTIMATE RUN 01/18/2002

ESTIMATE SUMMARY 10:21:22

CONTID: C12154         ESTIMATE NO: 0008 FINL 1994

PCN: 12154-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 40 WEST OF BERTHOUD PASS PHASE 4 PERCENT TIME:

PROJECT NO: NH 0403-031                   

SH 40 WEST OF BERTHOUD PASS PHASE 4

NAME OF ROAD: SH 40

PROJECT COUNTIES: GRAND

CONTRACTOR:

ASI RCC, INC. PAY PERIOD ENDING 01/18/2002 DATE TIME STARTED 06/12/2000

28221 COUNTY ROAD 319 DATE LET 03/30/2000 DATE WORK BEGAN

 DATE AWARDED 04/20/2000 DATE TIME STOPPED 07/20/2001

 DATE CONTRACT EXECUTED 05/10/2000 DATE ACCEPTED 07/20/2001

BUENA VISTA CO 81211     719/395-8625 DATE NOTICE TO PROCEED 06/12/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,860,351.81 PARTICIPATING $ $ 3,072.25

AWARD PROJECT AMT: 1,788,804.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 26,832.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.74

WORK DAYS

WORK DAYS

99.64%

6,712.00

3,072.25

3,072.25

29,904.31

$

$

$

$

1,853,639.81

0.00

1,853,639.81

0.00

1,853,639.81

0.00

0.00

1,853,639.81

0.00

AMOUNT DUE 1,853,639.81 29,904.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 29,904.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

90.0 TIME ALLOW: 95

ORIG TIME ALLOW: 90
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PCN: 12154-BID    ESTIMATE RUN 01/18/2002

PROJECT: NH 0403-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0010 REMOVAL OF STRUCTURE 7.000

0.000

202-00001  
 

7.000

EACH

300.00000 2,100.007.000

0.00

0015 REMOVAL OF SLOPE AND DITCH PAVING 48.000

0.000

202-00026  
 

48.000

M2  

6.50000 312.0048.000

0.00

0020 REMOVAL OF PIPE 34.000

0.000

202-00035  
 

34.000

M   

25.00000 850.0034.000

0.00

0025 REMOVAL OF ASPHALT MAT 928.500

0.000

202-00220  
 

928.500

M2  

11.00000 10,213.50928.500

0.00

0030 *REMOVAL OF PAVEMENT MARKING 378.400

0.000

202-00250  
 

378.400

M2  

24.50000 9,270.80378.400

0.00

0035 REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

4.000

EACH

150.00000 600.004.000

0.00

0040 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,047.000

0.000

203-00010  
 

4,047.000

M3  

15.00000 60,705.004,047.000

0.00

0045 ROCK FILL 50.000

0.000

203-00500  
 

50.000

M3  

17.50000 875.0050.000

0.00

0050 ROCK SCALING 9,026.000

0.000

203-00595  
 

9,026.000

M2  

4.00000 36,104.009,026.000

0.00

0055 COMBINATION LOADER 35.000

0.000

203-01594  
 

35.000

HOUR

100.00000 3,500.0035.000

0.00
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PCN: 12154-BID    ESTIMATE RUN 01/18/2002

PROJECT: NH 0403-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 HYDRAULIC EXCAVATOR SCALING 20.000

0.000

203-01625  
 

20.000

HOUR

125.00000 2,500.0020.000

0.00

0065 ROCK SCALER 60.000

0.000

203-02300  
 

60.000

HOUR

65.00000 3,900.0060.000

0.00

0070 SCALER FOREMAN 20.000

0.000

203-02310  
 

20.000

HOUR

75.00000 1,500.0020.000

0.00

0075 FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

0.000

M3  

58.50000 0.000.000

0.00

0080 *SILT DIKE 130.000

0.000

208-00001  
 

130.000

M   

20.00000 2,600.00130.000

0.00

0085 EROSION BALES (WEED FREE) 40.000

0.000

208-00011  
 

40.000

EACH

15.00000 600.0040.000

0.00

0090 SILT FENCE 163.000

0.000

208-00020  
 

163.000

M   

10.00000 1,630.00163.000

0.00

0095 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0100 *WATER (LANDSCAPING) 0.000

0.000

209-00100  
 

0.000

M3  

9.00000 0.000.000

0.00

0105 RESET MARKER 1.000

0.000

210-00060  
 

1.000

EACH

100.00000 100.001.000

0.00

0110 ROCK ANCHOR 951.000

0.000

211-01200  
 

951.000

M   

125.00000 118,875.00951.000

0.00
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PCN: 12154-BID    ESTIMATE RUN 01/18/2002

PROJECT: NH 0403-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 18.000

0.000

212-00006  
 

18.000

HA  

3,750.00000 67,500.0018.000

0.00

0120 *SOIL PREPARATION (SPECIAL) 24.000

0.000

212-00047  
 

24.000

HA  

3,500.00000 84,000.0024.000

0.00

0125 *MULCHING (WEED FREE) 18.000

0.000

213-00003  
 

18.000

HA  

3,250.00000 58,500.0018.000

0.00

0130 *MULCH TACKIFIER 9,180.000

0.000

213-00061  
 

9,180.000

KG  

4.00000 36,720.009,180.000

0.00

0135 BRUSH LAYER CUTTING 400.000

0.000

214-01010  
 

400.000

EACH

2.50000 1,000.00400.000

0.00

0140 PLANT (TUBELING) 600.000

0.000

214-01200  
 

600.000

EACH

7.00000 4,200.00600.000

0.00

0145 SOIL RETENTION BLANKET (SPECIAL) 0.000

0.000

216-00030  
 

0.000

M2  

6.00000 0.000.000

0.00

0150 SOIL RETENTION BLANKET (PLASTIC) 3,313.000

0.000

216-00035  
 

3,313.000

M2  

6.00000 19,878.003,313.000

0.00

0155 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,514.060

0.000

403-00720  
 

1,514.060

T   

55.00000 83,273.301,514.060

0.00

0160 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 95.000

0.000

411-03352  
 

95.000

T   

160.00000 15,200.0095.000

0.00

0165 RETAINING WALL 1,028.500

0.000

504-04200  
 

1,028.500

M2  

465.00000 478,252.501,028.500

0.00
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PCN: 12154-BID    ESTIMATE RUN 01/18/2002

PROJECT: NH 0403-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SLOPE AND DITCH PAVING (SPECIAL) 10.000

0.000

507-00700  
 

10.000

M3  

550.00000 5,500.0010.000

0.00

0175 INLET SPECIAL (2 M) 7.000

0.000

604-19005  
 

7.000

EACH

4,500.00000 31,500.007.000

0.00

0180 450 MM SLOTTED PIPE INLET 36.000

0.000

604-51018  
 

36.000

M   

235.00000 8,460.0036.000

0.00

0185 150 MM PERFORATED PIPE UNDERDRAIN 1,101.000

0.000

605-00060  
 

1,101.000

M   

12.00000 13,212.001,101.000

0.00

0190 FENCE (PLASTIC) 89.000

0.000

607-11525  
 

89.000

M   

5.50000 489.5089.000

0.00

0195 WIRE MESH 10,398.000

0.000

607-55100  
 

10,398.000

M2  

6.50000 67,587.0010,398.000

0.00

0200 CURB TYPE 2 (SECTION B) (SPECIAL) 240.000

0.000

609-20000  
 

240.000

M   

50.00000 12,000.00240.000

0.00

0205 CURB TYPE 2 (SECTION B) 72.000

0.000

609-20010  
 

72.000

M   

50.00000 3,600.0072.000

0.00

0210 GUTTER TYPE 2 SPECIAL 1,122.000

0.000

609-24000  
 

1,122.000

M   

125.00000 140,250.001,122.000

0.00

0215 DELINEATOR (TYPE I) 13.000

0.000

612-00001  
 

13.000

EACH

15.00000 195.0013.000

0.00

0220 DELINEATOR (TYPE III) 2.000

0.000

612-00003  
 

2.000

EACH

15.00000 30.002.000

0.00
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PCN: 12154-BID    ESTIMATE RUN 01/18/2002

PROJECT: NH 0403-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 DELINEATOR (TYPE I) (BARRIER) 30.000

0.000

612-00021  
 

30.000

EACH

15.00000 450.0030.000

0.00

0230 600 MM CULVERT PIPE (CR 4) 20.000

0.000

624-14024  
 

20.000

M   

65.00000 1,300.0020.000

0.00

0235 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0240 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

0.000

HOUR

100.00000 0.000.000

0.00

0245 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

80,000.00000 80,000.001.000

0.00

0250 *PAVEMENT MARKING PAINT 864.000

0.000

627-00001  
 

864.000

L   

16.00000 13,824.00864.000

0.00

0255 *EPOXY PAVEMENT MARKING 472.000

0.000

627-00005  
 

472.000

L   

22.00000 10,384.00472.000

0.00

0260 *FLAGGING 4,854.500

-14.500

630-00000  
 

4,840.000

HOUR

26.50000 128,260.004,840.000

-384.25

0265 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

0.000

HOUR

40.00000 0.000.000

0.00

0270 *TRAFFIC CONTROL SUPERVISOR 98.500

1.500

630-00002  
 

100.000

DAY 

385.00000 38,500.00100.000

577.50

0275 *TRAFFIC CONTROL INSPECTION 39.000

2.000

630-00007  
 

41.000

DAY 

175.00000 7,175.0041.000

350.00
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PCN: 12154-BID    ESTIMATE RUN 01/18/2002

PROJECT: NH 0403-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.800

0.200

630-80336  
 

2.000

EACH

500.00000 1,000.002.000

100.00

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.500

2.500

630-80342  
 

25.000

EACH

150.00000 3,750.0025.000

375.00

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.200

1.800

630-80343  
 

18.000

EACH

300.00000 5,400.0018.000

540.00

0295 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 7.200

0.800

630-80344  
 

8.000

M2  

150.00000 1,200.008.000

120.00

0300 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.900

0.100

630-80358  
 

1.000

EACH

4,500.00000 4,500.001.000

450.00

0305 *DRUM CHANNELIZING DEVICE 90.000

10.000

630-80360  
 

100.000

EACH

65.00000 6,500.00100.000

650.00

0310 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.400

1.600

630-80363  
 

16.000

EACH

90.00000 1,440.0016.000

144.00

0315 CONCRETE BARRIER (TEMPORARY) 755.100

83.900

630-80370  
 

839.000

M   

80.00000 67,120.00839.000

6,712.00

0316 ADDED ITEM (DOLLAR)/ PAY CONCRETE BARRIER = 100% 6,712.000

-6,712.000

900-00006  
 

6,712.000

DOL 

1.00000 0.000.000

-6,712.00

0320 *TRAFFIC CONE 90.000

10.000

630-80380  
 

100.000

EACH

15.00000 1,500.00100.000

150.00

0325 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12154-BID    ESTIMATE RUN 01/18/2002

PROJECT: NH 0403-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:21:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0335 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A EROSION CONTROL LANDSCAPING 71,154.210

0.000

700-70380  
 

71,154.210

F A 

1.00000 71,154.2171,154.210

0.00

CAT 1,847,539.813,072.251,854,251.81CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0355 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

0360 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

300.00000 600.002.000

0.00

CAT 6,100.000.006,100.00CURRENT AMT0400 $ $ $

$ 1,853,639.813,072.25$1,860,351.81$CURRENT AMTPROJECT TOTAL


